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Meeting Objectives

To recap test and transition processes

To recap milestone 1 progress and update milestone 2 progress 

To discuss milestone 3 transition readiness

To discuss milestone 3 go/no-go results and next steps
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Market Testing

Since January of this year, market participants have been engaged in the execution 
of test processes in preparation for the July 1, 2006 Code cutover.

The market integration test components include:
Discrete test phases for distributor and retailer stand-alone testing

Common test windows for retailer stand-alone and market operations testing

Standardized, by distributor territory, test data for retailer stand-alone test execution

Minimum requirements for control sets of sites to cover tariff and meter combinations by distributor

Standard entry and exit criteria for each test phase

Standard test cases for distributor and retailer execution to test adherence to Code requirements 
and evaluate unique aspects of pre and post implementation charge presentation

Test data management processes with:

Distributor accountability for test data creation

EUB accountability for validation of standardized test data for retailer stand-alone testing
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Transition Readiness Review

The purpose of the market-level readiness review is to judge market readiness to cut 
over to Code compliant systems and processes on the scheduled transition date. 

At each of four (4)† milestones leading up to the scheduled transition date, the EUB
will facilitate a review of each market participant’s transition readiness according to 
a common checklist.

The review approach achieves:
Acceptance of pre-transition activities.

Confirmation that pre-transition activities are completed. 

A common level of progress by market participants prior to market transition. 

Market participant accountability and sign-off on pre-transition activities and results.

The planned review milestones are:
M1 = Conclusion of Distributor Stand Alone Testing (February 15, 2006; March 15, 2006 for Gas)

M2 = Conclusion of Retailer Stand Alone Testing (March 31, 2006; April 30, 2006 for Gas)

M3 = Conclusion of Market Operations Testing (May 31, 2006 for Gas/Electric)

M4 = Pre-Cutover (June 23, 2006 for Gas/Electric)

† M1 and M2 review milestones are offset for ATCO Gas and Direct Energy as the RRT gas retailer
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Recap of Milestone 1 Results

Recall when we met on February 28, 2006, M1 readiness results highlighted test 
progress and pass rate gaps for various distributors.    

Affected distributors committed to re-test known defects and submit updated results 
at milestone 2.

100%80.4%93.8%N/A87.9%100% of high priority test requirements have passed 
testing, as evidenced by the market participant’s test 
results and review of these test results by the EUB. 

N/AN/A100%N/A0%100% of Severity Level 1 and 2 defects have been resolved 
and the affected test cases have been successfully re-
tested ††

100%

100%

FA

100%

92.2%

EPC

100%

100%

EDI

N/A

N/A

AG†

100%100% of checklist items report ‘Yes’ (i.e. no checklist items 
report Partial) 

Review checklist –
internal testing

100%100% of sequences and applicable Test Case Sets, 
scheduled for execution before this milestone, have been 
reported as executed.

Market test results –
stand-alone phase

AEAcceptable TargetCriteria Item

† M1 and M2 review milestones are offset for ATCO Gas and Direct Energy as the RRT gas retailer
†† Total registered severity level 1 & 2 defects: AE – 2; EDI – 1
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Update of Milestone 2 Results

Recall when we met on April 07, 2006 Milestone 2 results reflect a combination of:
Distributor progress since Milestone 1; and

Regulated service provider (RRT electric retailer) results as reported March 31, 2006.  

Since our last meeting, Direct Energy Regulated Services (natural gas) reported their 
M2 results.

† Total registered severity level 1 & 2 defects: AE – 2; EDI – 1; AG – 5

100%

100%

N/A

100% 100%

100% 100%

N/A N/A

100% 100%100%

100%

N/A

100% 100%

100%

100%

100% 100% N/A

100% 100%100% 100%100% 100%100%

DE 
(NG)

EEI/ 
EEAIEPCAG DE 

(EL)EDI FA

100%
100% of checklist items report ‘Yes’ (i.e. no 
checklist items report Partial) 

Review 
checklist –
internal testing

100%

100% of high priority test requirements 
have passed testing, as evidenced by the 
market participant’s test results and review 
of these test results by the EUB. 

100%
100% of Severity Level 1 and 2 defects have 
been resolved and the affected test cases 
have been successfully re-tested †

100%

100% of sequences and applicable Test 
Case Sets, scheduled for execution before 
this milestone, have been reported as 
executed.

Market test 
results – stand-
alone phase

AEAcceptable TargetCriteria Item
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Review of Milestone 3 Results

Milestone 3 results reflect a combination of:
Distributor progress since Milestone 2; and

Regulated service provider (RRT retailer) results as reported May 31, 2006.  

100%100%100%100%100%100%100%100%90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)

Review checklist –
support processes

100%100%100%100%100%100%100%100%
90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)Review checklist –

exception handling

100%100%100%100%100%100%100%100%
90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)

Review checklist –
transaction 
validation

100%100%100%100%100%100%100%100%
90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)

Review checklist –
billing process 
flow

100%100%93%100%100%100%100%100%90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)

Review checklist –
code obligations

100%

N/A

100% 100%

N/A N/A

100% 100%100%

100%

100%

N/A N/A N/A

100% 100%100%† 100%100% 100%100%

DE (NG)EEIEPCAG DE (EL)EDI FA

100%
90% of checklist reports ‘Yes’ (i.e. <10% of checklist 
items report Partial)

Review checklist –
delivery system

50%100% of defects of Severity Level 1 and 2 have been 
resolved. 

100%
100% of sequences and applicable Test Case Sets, 
scheduled for execution before this milestone, have 
been reported as executed.

Market test results 
– market 
operations phase

AEAcceptable TargetCriteria Item

† EDI is publishing M003 test files for incremental bill cycles (until June 7, 2006)
† † Total registered severity level 1 and 2 defects: AE -2; EPC-1
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Market Operations Testing – Distributor Results

To provide additional detail with respect to distributor testing, below are Market 
Operations Testing results by distributor based on weekly reports submitted to the 
EUB :

N/A4.15%0.10%2.05%0.61%Percentage of Sites Withheld (Average)

1103334318688Count of Tariff Bill Files Generated

080119
Count of Unexpected Rejections
(Excludes TBRs generated for execution of M002 and invalid TBRs generated by 
retailers)

51541113Count of Tariff Bill File Rejections

11111Distributor Cycles Executed for M002 (Negative Workstream)

24534Distributor Cycles Executed for M003 (Post Transition Period)

53 19 9

EPCAG EDI FA

5Distributor Cycles Executed for M001 (Transition Period)

AEMetric
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Market Operations Testing – Retailer Results

To provide additional detail with respect to regulated retailer testing, below are 
Market Operations Testing results by regulated retailer based on weekly reports 
submitted to the EUB:

26134Total Number of TBFs Validated

511Total Number of TBRs Generated

103,705Total Number of TBDs Generated

TBF Validation

1018Total Number of Unexpected TBDs 
(Excludes site ownership disputes)

Customer Billing

0N/ATotal Number of Sites Failed Billing

11388,261Total Number of Sites Scheduled For Billing

8

DERS † †

12Total Number of Distributor Cycles Scheduled For Billing

EEI †Metric

† Values reported for EEI are based on EEI’s processing of  TBFs received from all applicable distributors.
†† Values reported for DERS are based on DERS’s processing of ATCO Electric and ATCO Gas TBFs only.
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Current Severity Level 1&2 Defects

At the time of this meeting, the following defects remain outstanding:
ATCO Electric (severity level 2): Demand period overlap.

ATCO Electric has an action plan in place to:
Re-code and test demand period processing in their development environment (complete as of 
May 25, 2006.)

Issue an incremental tariff bill file to registered market operations retailers for validation, 
processing and customer bill production (scheduled for June 6, 2006.)
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Milestone 3 Assessment and Next Steps

Following the milestone 3 review, we reflect on the following:
Structured market-wide testing has been well received and formed the basis for tangible 
conclusions of market participant adherence to Code compliant processes and systems.

The count of outstanding severity level 2 defects is higher than expected but the affected 
distributor has a plan in place to remedy their sole remaining defects prior to go-live.

Validation of regulated retailer bill production tests is not yet complete but results-to-date are 
positive. 

All participating regulated retailers have successfully demonstrated their ability to produce 
customer bills as required in the retailer stand-alone test phase.

At this time, market transition risk is very low.

Based on ATCO Electric’s defect remedy plan, the EUB is satisfied that M3 results, 
where deficient, will be improved by June 9, 2006 (well in advance of the M4 review 
milestone) and that final preparations for transition go-live will not be impaired.


