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Meeting Objectives

To discuss milestone 2 transition readiness

To discuss milestone 2 go/no-go results and next steps

To discuss the application of the TBC to the ISO
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Transition Readiness Review

The purpose of the market-level readiness review is to judge market readiness to cut 
over to Code compliant systems and processes on the scheduled transition date. 

At each of four (4)† milestones leading up to the scheduled transition date, the EUB
will facilitate a review of each market participant’s transition readiness according to 
a common checklist.

The review approach achieves:
Acceptance of pre-transition activities.

Confirmation that pre-transition activities are completed. 

A common level of progress is achieved by market participants prior to market transition. 

Market participant accountability and sign-off on pre-transition activities and results.

The planned review milestones are:
M1 = Conclusion of Distributor Stand Alone Testing (February 15, 2006; March 15, 2006 for Gas)

M2 = Conclusion of Retailer Stand Alone Testing (March 31, 2006; April 30, 2006 for Gas)

M3 = Conclusion of Market Operations Testing (May 31, 2006 for Gas/Electric)

M4 = Pre-Cutover (June 23, 2006 for Gas/Electric)

† M1 and M2 review milestones are offset for ATCO Gas and Direct Energy as the RRT gas retailer
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Recap of Milestone 1 Results

Recall when we met on February 28, 2006, M1 readiness results highlighted test 
progress and pass rate gaps for various distributors.    

Affected distributors committed to re-test known defects and submit updated results 
at milestone 2.

100%80.4%93.8%N/A87.9%100% of high priority test requirements have passed 
testing, as evidenced by the market participant’s test 
results and review of these test results by the EUB. 

N/AN/A100%N/A0%100% of Severity Level 1 and 2 defects have been resolved 
and the affected test cases have been successfully re-
tested ††

100%

100%

FA

100%

92.2%

EPC

100%

100%

EDI

N/A

N/A

AG†

100%100% of checklist items report ‘Yes’ (i.e. no checklist items 
report Partial) 

Review checklist –
internal testing

100%100% of sequences and applicable Test Case Sets, 
scheduled for execution before this milestone, have been 
reported as executed.

Market test results –
stand-alone phase

AEAcceptable TargetCriteria Item

† M1 and M2 review milestones are offset for ATCO Gas and Direct Energy as the RRT gas retailer
†† Total registered severity level 1 & 2 defects: AE – 2; EDI – 1
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Review Milestone 2 Results

Milestone 2 results reflect a combination of:
Distributor progress since Milestone 1; and

Regulated service provider (RRT retailer) results as reported March 31, 2006.  

† M1 and M2 review milestones are offset for ATCO Gas and Direct Energy as the RRT gas retailer
†† Total registered severity level 1 & 2 defects: AE – 2; EDI – 1; AG – 5

N/A

N/A

N/A

100% 100%

100% 100%

N/A N/A

100% 100%100%

100%

N/A

100% 100%

100%

100%

100% 100% N/A

100% 100%100% N/A100% 100%100%

DE 
(NG)

EEI/ 
EEAIEPCAG DE 

(EL)EDI FA

100%
100% of checklist items report ‘Yes’ (i.e. no 
checklist items report Partial) 

Review 
checklist –
internal testing

100%

100% of high priority test requirements 
have passed testing, as evidenced by the 
market participant’s test results and review 
of these test results by the EUB. 

100%
100% of Severity Level 1 and 2 defects have 
been resolved and the affected test cases 
have been successfully re-tested ††

100%

100% of sequences and applicable Test 
Case Sets, scheduled for execution before 
this milestone, have been reported as 
executed.

Market test 
results – stand-
alone phase

AEAcceptable TargetCriteria Item
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Milestone 2 Assessment and Next Steps

Following the milestone 2 review, we reflect on the following:
Various retailers had scheduled internal testing during or following market operations testing.  The timing of internal 
test conclusion is not expected to impair market operations testing or the planned transition date. 

Competitive retailers have performed testing based on published data sets for the following distributors:

FortisAlberta (February 01, 2006)

ATCO Electric (February 17, 2006)

EPCOR Distribution (February 22, 2006)

ENMAX Power (March 3, 2006)

We anticipate that a final review of ATCO Gas’ retailer test data sets will result in publication by April 10, 2006 

Late publication of ATCO Gas’ retailer test data is a risk we continue to evaluate.

The EUB has been asked by market participants to track a transition risk relating to DropChute
file transfer protocol failure upon cutover to Code compliant processes.

Market participants will be asked to submit risk mitigating strategies and contingency plans to 
prevent a discontinuity or disruption in tariff billing operations.

Based on market participant progress to date, the EUB is satisfied that M2 results are sufficient to 
warrant entry into market operations testing.
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Application of the TBC to the ISO

At a meeting held March 31, 2006 with ATCO Electric, FortisAlberta and the ISO, it 
became readily apparent that the billing information to be conveyed in the proposed 
structure of the transmission tariff file may provide questionable value to distribution 
wire owners.

As a consequence, the EUB requested that the four distribution wire owners 
comment by April 5, 2006 on the feasibility of requiring the ISO to be compliant with 
the requirements of the Tariff Billing Code, specifically Appendix J.   

Comments submitted by the four distribution wire owners reflected on limited value 
in extending the Tariff Billing Code to the ISO and that existing processes were 
sufficient.

Further, those distribution wire owners responsible for flowing ISO charges through 
to transmission connected sites felt established processes could be continued with 
limited to no incremental investment.

Following the July 1, 2006 transition, the Tariff Billing Code will be republished as 
V1.4 with all ISO related requirements expunged.


